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Pending Study Plan Report Completion Schedule 
 As of February 23, 2005 

 (Year 2005 – 12 reports; Year 2006 – 1 report; Ongoing/Unknown – 5 reports) 
 
 

Resource Area/Study Report Name                                                          Delivery Date 
 

1 
 

Cultural Resources 
 
C1 F.R. Archaeology Inventory - Internal 02/05 
 
C2 D.R. Cultural Resources Evaluation 03/06 
 Evaluation Report: Oroville Mining District 04/05 
 Historic Archaeological Site Reports (36 to 60 sites; number of reports is unknown) 10/05 or longer 
 Prehistoric Archaeological Site Reports (46 to 50 sites; number of reports is unknown) Unknown 
 D.R. Traditional Cultural Property (Ethnographic) Evaluation Report 02/05 
 
C3/C4 D.R. Historic Properties Management Plan/Interpretive Evaluation 02/05 
 F.R. Historic Properties Management Plan/Interpretive Evaluation 07/05 
 
Engineering and Operations 
  
E8 Temperature Impacts of Pumpback Operations on Oroville Reservoir Cold Water Pool Ongoing  
 (Note: This activity reflects a commitment to collect data related to pump back operations) 
 
- I.D. Engineering Exhibits A-D  04/05 
 
Environmental - Fisheries 
 
F3.2 Evaluation of Project Effects on Resident Fish and their Habitat in the Feather River Downstream of the Fish Barrier Dam 
 F.R. Task 3A(3) - Radio Tagging & Tracking for Sturgeon 05/05 
  
F10 Evaluation of Project Effects on Anadromous Salmonids and their Habitat 
 F.R. Task 1E - Spring-run Chinook Habitat Use and Spawning Status Report from Radio Tracking 05/05 
 
Environmental - Terrestrial 
 
T6 F.R. Interagency Wildlife Management Coordination   

 (Note: To complete this report, the Recreation Needs Assessment Report and the Wildlife Management Plan 
 are required. Recommend deferring to the CEQA/NEPA Analysis) Unknown 

 
Environmental - Water Quality 
 
W2 Contaminant Accumulation in Fish, Sediments, and the Aquatic Food Chain 
 D.R. Second Year of Monitoring 03/05 
 
W3 Recreational Facilities and Operations Effects on Water Quality 
 D.R. Task 1B - Second Year of Monitoring 04/05 
 F.R. Task 2 - Effects of Future Facilities and Activities  04/05 
 
W6 Project Effects on Temperature Regime    
 F.R. Task 7 - Effects of Future Project Operations (Delivery date is dependent on Final Conclusion  
  of NOAA’s Biological Opinion. Recommend deferring to the CEQA/NEPA Analysis) Unknown 
 
W7 Land and Watershed Management   
 F.R. Task 2 - Effects from Future Land Uses and Management (Note:  Delivery date dependent on the identification 
  of future land use and land management practices to be implemented. Recommend deferring to the  
  CEQA/NEPA Analysis)  Unknown 
  


